Planning

	Monday	Tuesday	Wednesday	Thursday	Friday
Week 5	Stand-up meeting and UML design	UML design and UI design	Stand-up meeting and user stories	Complete issue board And Planning And assumption.	milestone 1 deadline 9 p.m.
Week 6	construct code structure and create basic class	construct code structure and create basic class	Stand-up meeting for UML update	finished a demo and modelling	detail and modelling
Week 7	detail and writing test	refactoring and writing test	Stand-up meeting and writing test	testing and checking, implement upgrades on feedback.	testing and writing test and finished milestone 2
Week 8	milestone 2 deadline 10 a.m.	consider extension features	Stand-up meeting and Modelling	construct code structure and create basic class for extension	Implementation of extension
Week 9	Implementation of extension	Writing test for extension and Implementation	Stand-up meeting and Implementation and Writing test for extension	Extension implements and final code check and Writing test for extension	Extension implements and final code check and testing
Week 10	milestone 3 deadline 10 a.m.	Class Holiday- paid by Braedon :)	Class Holiday- paid by Braedon :)	Class Holiday- paid by Braedon :)	Class Holiday- paid by Braedon :)