	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Week 6	Discuss the structure	Discuss the structure	Discuss the structure and distribute work to all group member	Implement requirement in milestone 2	Implement requirement in milestone 2	Implement requirement in milestone 2	Implement requirement in milestone 2
Week 7	Implement requirement in milestone 2	Implement requirement in milestone 2	Implement requirement in milestone 2	writing Test	writing Test	writing Test	writing test/UML/javadoc
Week 8	Update Boards	Discuss extension	Fix structure/ code refactor	Fix structure/ code refactor	Implement new requirement in milestone 3(new rare item and ability)	Implement new requirement in milestone 3(new boss)	Implement new requirement in milestone 3(mode goal)
Week 9	Implement extension(tooltip, select world, select mode)	Implement extension(magic shop and thief)	Implement extension (speed bar)	Implement extension (music)	Tests/ Implement extension	Tests/ Implement extension	UML and final check